
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:51 PM
Run date

Time

Reviewer: Mathur, Lalit 08-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 095 Date: 15-Jul-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 03:00 pm Break: 00:30 Over Time:

Const Calendar Day: 310

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on pertinent paperwork related to the stressing the W-Line continuity tendons and
strand placement.
- Attended biweekly SAS Safety Tailgate meeting at 8:00am.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Bobby AlmonIronworker 0.00 0.00 0.00 0.00

JNM Marty MurilloIronworker 0.00 0.00 0.00 0.00

JNM Bounthaby SingharathIronworker 0.00 0.00 0.00 0.00

FOR Erin JonesIronworker 0.00 0.00 0.00 0.00

JNM Brian NobileIronworker 0.00 0.00 0.00 0.00

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Stressed continuity tendons E41B and W17B to W27B with the multistrand ram CH600-8-109 using
gauge CH600-8-109 A. Caltrans strain indicator number 59432 was used to track the load imposed upon
the strands from the ram mentioned above. The ram calibration monitoring was done for continuity tendon
W20B and the load was close to the curves submitted by Schwager Davis Inc. The elongations of the
tendons stressed today were acceptable and no slip was observed. However at times the ironworkers were
complacent measuring the elongations and just reciting theoretical values after tendon stressing was
completed.
- Continued placing anchorheads and wedges for the live + dead ends of the WB continuity tendons.
- Continued pushing strand from packs 8673 and 8164 into W44 and E41B.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, 6-8-141, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 3 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
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Strand Pusher: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF and subcontractors operations and equipment at the
W2 cap beam.

Attachment

As the plastic was unwrapped some the grout bags had tears in the
bags and didn't appear to be well compacted.

SDI ironworkers stressing a WB continuity tendon and placing
anchorheads/wedges on the live end tails a WB continuity tendons.

Shippment of grout pallets from an SDI job in Colorado with black
plastic wrapping. Notice the tear in the lower portion of the wrapping.

Tears seen in the grout bags where the date on the bags was
06/18/2010
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